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1. Introduction
This Development Plan Scheme (DPS) details our

proposed programme and timetable for

reviewing the Adopted Stirling Local

Development Plan, October 2018, and preparing

our third Local Development Plan. It also includes

a draft Participation Statement, stating how and

when engagement and consultation on the next

Local Development Plan is proposed to take

place.

2. What is a Development Plan Scheme?
A DPS is an important communications and
project management tool setting out a planning
authority’s programme for preparation and
review of its Local Development Plan. It keeps
stakeholders informed of progress of the Plan,
and when and how they can be involved in its
preparation, important for achieving effective
participation and collaboration. Planning
Authorities are required to publish a
Development Plan Scheme at least annually.
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3. What is a Development Plan?

Development Plans are legal planning documents
that guide the future use of land at the local,
regional and national level, by setting out where
development should happen and where it
should not, and provide the primary basis for
determining planning applications. They do this
by identifying proposals that will be acceptable
in particular locations and by setting out policy
criteria for the assessment of such proposals in
the determination of planning applications.  Its
purpose, and that of planning, is to manage the
development and use of land in the long-term
public interest.

The statutory Development Plan for the Stirling
Council planning authority area comprises
the Local Development Plan (LDP), prepared
by Stirling Council, and the National Planning
Framework 4 (NPF4), prepared by the Scottish
Government.  This follows the adoption of NPF4 in
February 2023 as part of the statutory
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development plan under the new local 
development planning system introduced by the 
Planning (Scotland) Act 2019 (figure 1).

Figure 1. New Development Planning  System 

4. Our Current Local Development Plan

The Stirling LDP, our second to be produced
under the Planning etc. (Scotland) Act 2006, was
adopted in October 2018. The first was adopted
in September 2014.

The LDP covers the whole of the Stirling Council
planning authority area, and is shaped by its
Vision and Spatial Strategy, which set the context
for the policies and proposals within the Plan,
which in turn form the basis for making planning
decisions with the planning authority area.

The LDP’s vision is to contribute to the delivery of
high quality new development in places which:
support local businesses; help sustain and build
local communities; contribute to the health and
wellbeing of local residents, and are attractive.
The spatial strategy of the Plan comprises five
different development approaches, which set the
context for how the area will develop over the
Plan period in line with the vision.
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The statutory Development Plan also consists of 
Supplementary Planning Guidance adopted as 
part of the current LDP. The principal purpose of 
the guidance is to support the implementation 
of the LDP by providing more detail on its 
policies, and to explain how they will be applied 
in decision-making. In doing so, the guidance 
covers a wide range of topics, such as housing 
in the countryside, transport and access for new 
development, and wind energy developments.

The LDP and associated guidance also reflect 
and adopt the principles behind a wide range 
of otherplans and strategies prepared by 
Stirling Council, including the Local Transport 
Strategy and Local Housing Strategy.

5. New Local Development Planning

Arrangements
Under the new development planning system
introduced by the Planning (Scotland) Act 2019,
the process for preparing LDPs is changing as

follows:

New local development planning process: the
new system introduces three distinct parts to
LDP preparation;

1. Evidence involving the gathering of data
and information to inform the production of

the new LDP,

2. Plan preparation to produce the new LDP
for adoption, and

3. D elivery of the adopted LDP.

Further details for each stage, including key 
milestones and timescales, are set out in Table 1 
below.
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• Removal of Supplementary Guidance: Statutory
supplementary guidance will no longer form
part of the Development Plan following the
adoption of any new LDP under the new system.
Instead, any planning guidance published in

association with the development plan will
be non-statutory guidance (i.e. not a part of the
development plan). In view of this change, and in
response to the new policy provisions
introduced in NPF4, it is our intention to publish

revised planning guidance (not part
of the development plan) to support both the
implementation of the adopted LDP and NPF4 in
decision-making, and the transition to the new

system (expected in June 2023).

• New provisions on Regional Spatial Strategies:
All planning authorities, either individually or
acting together as a regional group, are required
to prepare a Regional Spatial Strategy (RSS).
Although not part of the statutory development
plan, planning authorities must have regard to
adopted RSSs when preparing LDPs.
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Stirling Council has been working informally with 
Falkirk and Clackmannanshire Councils over the 
past three years with a view to developing a Forth 
Valley RSS. An indicative RSS has already been 
prepared to test the benefits that may arise from 
collaboration across the region. There is potential 
for alignment with emerging regional partnership 
approaches to both economic development and 
transport.

Further work is required to:

1. Discuss and agree formal working arrangements
between the authorities on how a Forth Valley
RSS might be prepared, including governance
and resourcing.

2. Develop a project plan for the preparation of the
Forth Valley RSS, including programming and
public/stakeholder engagement. The intention
is that the Forth Valley RSS will provide a context
for the LDPs of the respective partner Councils,
and so its timetabling will need to tie in with the
programmes of each of these LDPs.
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As the plan progresses, progress updates will be 
included in successive versions of the DPS.

New provisions on Local Place Plans:  Community 
bodies now have the ability to prepare Local 

Place Plans (LPPs), setting out their proposals for 
the development and use of land in their local 
area, and so providing a new opportunity for 
communities to feed into the LDP preparation 
process at the outset of the process. Although not 
part of the statutory development plan, planning 
authorities must have regard to registered LPPs in 
the preparation of LDPs.

Whilst the Council cannot prepare LPPs, we are 
required to provide information on the assistance 
available for local communities in preparing one.  
As part of this, the Council can consider ways to 
support communities in preparing an LPP for their 

area. We have therefore published an Assistance 
Statement setting out our commitments for 
supporting communities in preparing their LPPs,
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of which has also shaped the Participation 
Statement of the DPS.

6. Preparing Our Next Local Development
Plan (LDP3)

In adopting the current Local Development Plan, 
the Council agreed to prepare its next Local 
Development Plan (LDP3) under the new local 
developing planning arrangements. The new 
arrangements for the preparation of local 
development plans will be contained within 
secondary legislation and guidance (expected 
spring 2023). Following the commencement of 
the new arrangements, the Scottish Government 
expect every planning authority in Scotland to 
have a ‘new style’ plan in place within 5 years.  

In committing to this timescale, Stirling Council 
intends to adopt LDP3 in December 2027, with the 
formal preparations commencing in April 2023. 
The detailed programme is set out in Table 1 
below. 
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table - QuarterTime 1 

1    The numbered quarter and year specified is the timescale within which the key milestone is expected to be done. The purpose of specifying the timescale by quarter for the purposes of Development Plan Scheme reporting in accordance with 
Regulation 22 of the Town and Country Planning (Development Planning) (Scotland) Regulations 2023, which specifies “if the timetable included in the development plan scheme differs from the timetable in the development plan scheme last 
prepared by the planning authority, the development plan scheme must – a) identify the changes to the timetable, and b) set out the reasons for the changes to the timetable.”
For the purposes of interpretation, references to a “quarter”, i.e. “Q”, are to a quarter of the financial year (April-March) and means a period of three months ending at the end of June (“Q1”), at the end of September (“Q2”), at the end of December 
(“Q3”), at the end of March (“Q4”).

  Table 1. Programme for the preparation of Local Development Plan 3 (LDP3)

             Pre Local paration Key Stages 
Loca

                     Key Milestones             Timetable - Quarter                        What is involved?

Early preparation and evidence gathering 1. Monitoring Annual monitoring reports to inform Plan prepa-
ration:
• Housing Land Audit
• Employment Land Audit
• Retail Monitoring Report
• Vacant and Derelict Land Survey

2. Draft Local Development Plan Scheme Q1 2023 Publication of draft Local 
Development Plan Scheme for consultation as to 
the content of the in accordance with the section 
20B of the Planning Act Participation Statement.

Stage 1. - Evidence Report 
Preparation The Evidence Report will be 
the first document produced in the 
preparation of the new Local Development 
Plan under Section 16B of the Planning Act.  
The purpose of the Evidence Report is to 
improve the quality and effectiveness of 
plan making given the potentially 
significant implications of Local 
Development Plans for people, places and 
finances.
A key aspect of the preparation of the 
Evidence Report is stakeholder consultation 
and engagement. The aim is to front load 
the work and use evidence gathered to 
inform what to plan for before the Propsed 
Plan looks at the specific locations and 
circumstance to support the delivery of
new development.

3. Adopt and Publish Local
Development Plan Scheme

Q1 2023 • Publication of adopted Development Plan
Scheme and Participation Statement, along-
side invitation to local communities to
prepare Local Plave Plans, marking the start of
the LDP3 preparation process.

• Development Plan Scheme published at least
annually or following any
significant change to the programming
for preparing the Local Development
Plan.
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4. Local Development Plan 3
preparation Launch

Q1 2023 Communications and awareness raising.

5. Consultation & engagement Q3 2023 • Public consultation: Call for Evidence public
consultation.

• Targeted engagement (internal and
external): stakeholder engagement seeking
views on the current Local Development Plan
and the priorities for the next Plan including
specific place- based information and
evidence.

6. Preparation of Draft Evidence Report Q3 2023 • Collation and review of core and material
evidence.

• Prepare draft evidence report for
consultation.2

7. Consultation on Draft Evidence Report Q4 2023 Consultationon the scope and content of the draft 
Evidence Report to clarify areas of agreement/
dispute on evidence for the purposes of the ‘Gate 
Check’ Examination.

8. Finalise Evidence Report Q1 2024 Following the close of the consultation on the 
draft Evidence Report, evidence may be updated 
or produced having regard to responses received.

9. Full Council approval of  Evidence
Report

Q2 2024 The Evidence Report must be approved by full 
Council before it is published and submitted to 
the Scottish Ministers for Examination.

10. Publication of Evidence Report Q3 2024 Publication of approved Evidence Report and 
Submission to the Scottish Ministers.

11. Preparation of Draft Evidence Report Q4 2024 Reporter appointed by Scottish Ministers to assess 
the Evidence Report.
The assessment of the Evidence Report will focus 
on outstanding areas of disdpute in evidence on 
an issue(s). Scottish Ministers to determine 
whether the Council has sufficient information to 
commence preparations on LDP3.

Timetable - Quarter1 

2  Priority given to any evidence required under statutory legislation and any significant or common issues/ideas raised through ‘call for ideas/evidence’ consultation and engagement.  



9

Stage 2. - Preparation of Proposed Local 
Development Plan 
Following the decision of the Scottish 
Ministers to allow the Council to prepare a 
new Local Development Plan, we will 
commence preprations on the Proposed 
Plan.
The Proposed Plan will include proposed 
policies and development proposals to 
identify where new development should 
take place.
In preparing the Proposed Plan, we will 
engage extensively with communities and 
stakeholders to enable them to contribute 
to its preparation.

12. Preparation of Draft Evidence Report Q4 2026

13. Call for Ideas & Sites Q1 2025 General Call for Ideas consultation to inform the 
preparation of the Spatial Strategy within the 
Proposed Plan including local policy/guidance 
and land allocations informed by LDP area-wide 
call for sites. 

14. Full Council approval of Proposed
Local Development Plan for
consultation

Q1 2026 The Proposed Plan must be approved by full 
Council before being published for consultation.

15. Publication of Proposed Local
Development Plan for Consultation
& engagement

Q2 2026 Minimum 12 week consultation on Proposed 
Plan and the draft Delivery Programme, including 
engagement with key stakeholders and 
communities most affected by the proposals.

16. Modification of Proposed Local
Development Plan

Q3 2026 Following the close of the consultation on the 
Proposed Plan, the Plan may be modified to take 
account of any representations, consultation 
responses, minor drafting or technical issues.

17. Full Council approval of Proposed
Plan for adoption.

Q3 2026 The Proposed Plan and Delivery Programme 
approved by Stirling Council, reflecting the 
collaborative preparation process and confirming 
the Plan’s status as a strategic corporate 
document.

18. Submit Proposed Local
Development Plan to the
Scottish Ministers

Q4 2026 Submit approved Proposed Local Development 
Plan to the Scottish Ministers for Examination.



19. Examination of approved
Proposed Plan

Q2 2027 If there are still issues that have not been resolved 
through changes to the Proposed Plan after 
consultation (unresolved represntations), the 
Scottish Ministers will appoint a Reporter, who 
acts independently, to carry out an examination to 
consider the issues.
Publication of Examination Report. The Report will 
contain conclusions and recommendations on 
each unresolved representation.

Stage 3. - Adoption & Delivery 
Following receipt of the Examination Report 
from Scottish Ministers, and subject to the 
recommendations of the Report on the 
unresolved representations, the Council will 
progress to adopt LDP3, with modifications 
if required.  Once adopted, the Plan will 
direct decision-making on all land-use 
planning matters and planning 
applications across its area for a period of 
up to 10 years.

20. Modification & Adoption of Local
Development Plan 3

Q3 2027 The Council (with limited exceptions) must carry 
out any recommended modifications made in the 
Examination Report.
LDP3 adopted and published by the Council as 
part of the statutory Development Plan.

21. Publication of final Delivery
Programme

Q4 2027+ Delivery Programme adopted and published 
within 3 months of the consultation of LDP3, 
and reviewed and updated at lest every 2 years 
thereafter.

Post-Adoption Monitoring and Delivery 22. Monitoring Report Q3 2031 Monitoring Report published within 3 years of 
LDP3 adoption following ongoing monitoring of 
the impact and effectiveness of proposals and 
policies within the Plan.
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1. Introduction
In preparing Local Development Plans (LDPs),
planning authorities are required to publish a
Participation Statement setting out the level of
stakeholder involvement that will take place to
inform their preparation i.e. when, how, and with
whom, consultation will take place.

The Council is committed to encouraging
participation from as wide a range of stakeholders
as possible in all LDP activities, such as
supplementary guidance, masterplans,
development briefs and other planning guidance
published throughout the lifetime of the LDP.

This Participation Statement outlines how our
citizens and communities will be engaged and
have the opportunity to shape and inform the
production of the next LDP and associated
documents, in line with National Standards for
Community Engagement, including any guidance

issued under the Planning Act
11

in relation to local development plans and the 
Council’s Community Engagement Strategy.

2. What is a Development Plan Scheme?
Community engagement is a process for
empowering our citizens and communities to
influence and shape the priorities and decisions
we make about the areas they live in and work.
Effective community engagement will mean that
Stirling Council, as a whole, can understand and
act on the needs and priorities identified by our
citizens and communities and work with them to
bring about transformational change.

3. What is a Development Plan?

Engaging with our communities and enabling
them to participate in decision-making
underpins the vision of The Stirling Plan (Stirling’s
Local Outcome Improvement Plan) that sees
Stirling as “Somewhere Everyone Can Thrive”.

Part 2  
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We are committed to engaging with and 
developing our communities to enable this 
collaborative approach, and will work with 
communities across Stirling to understand their 
needs and wants, in line with the National 
Standards for Community Engagement.

4. Our Engagement Commitments

We want to make it as easy as possible
for everyone with an interest in the LDP area
to engage in its preparation. To achieve this
objective we will align our engagement
strategy to the core values set out in the
Stirling Plan by delivering on the following

commitments:

Inclusion:

• At the outset of the LDP preparation process,
we will engage with communities, explaining
the process, how to engage, and to help raise
awareness about the LDP and Local Place
Plans within their local communities.

• Through our engagement, we will inform our
citizens, communities and organisations of
the subject matter, the process, the expected
outcomes and the impact of their involvement
so that they are empowered to influence the
decisions and issues that affect them.

• We will use methods of engagement that are
inclusive and fit for purpose, having particular
regard to those citizens and communities with the
most need and higher levels of social deprivation.

• Take all necessary steps to ensure that
appropriate engagement methods to fit the
situation and circumstances of the target
audience are used, including taking all necessary
steps to ensure that engagement is inclusive, and
assistance and advice made available as needed.

• We will ensure that children and young people
experience their right to express a view and that
views material to planning are taken into account
in line with the United Nations Convention on the
Rights of the Child (Article 12).

12
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Integrity:

• We will be impartial and principled in engaging
our citizens and communities. Whilst we will seek
to engage with as wide an audience as possible,
an emphasis will be placed on assisting
communities with the most need, and seldom-

heard groups.

• We will ensure our officers are supported to carry
out community engagement effectively and

consistently.

Transparency:
• We will conduct our engagement openly and

honestly and share information.

• We will ensure that all consultation and
engagement is inclusive, open and transparent,
through the design and dissemination of relevant
information to the representative groups/
organisations identified, and our methods of
engagement including use of technology and
online platforms. 13

Open dialogue:

• Throughout the LDP preparation process, we will
keep our citizens and communities informed of its

progress.

• We will work together with our citizens,
communities and organisations to understand
their ideas, opinions and needs with a respectful
and inclusive attitude and expect the same in

return.

• Host a series of in-person and online
events as appropriate to each stage in the
process, with opportunities for views to be
presented and discussed, and for questions to be
raised and answered.

• We will monitor and evaluate of the effectiveness
of the engagement process on an on-going basis.
Information and feedback received on the
engagement process will be taken into account,
and published within the annual Development

Plan Scheme and Participation Statement.
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Accountability:

• We will clearly justify the decisions and actions
we take.

5. Who can participate in the preparation of

the new Plan?
The Council actively encourages anyone with an

interest in Stirling to get involved in the

preparation of the next Local Development Plan.

Participation is therefore open to everyone,

including (this is not an exhaustive list):

• Individual members of the public

• Community Councils

• Community Bodies

• Other Community & Interest Groups

• Locality Partnerships

• Elected Members

• Stirling Council Services

• Development Industry 14
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• Landowners

• Key Agencies & Scottish Government

• Third Sector Organisations

• Business and Commercial Sectors

• Children & Young People

6. When, how and with whom will
participation taken place?

Table 2 below sets out the proposed activities for 

participation in the Evidence Report and the 
Proposed Local Development Plan stages of Plan 
preparation (Stages 1 and 2 as noted in Table 1 
above). 



Table 2. Summary of engagement sages and actions to be undertaken in preparing the Evidence Report
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 ocal Development Plan                                    

Preparation Stage

 Key Consultation/Engagement                                                     

Activities

     Engagement Type & Purpose                Timetable - month What’s involved

Stage 1 - Evidence Report June      

2023 - July 2024

Local Development 

Plan 3  preparation 

launch

Inform Stakeholders about the 
start of the plan preparation 
process and provide advance 
notice of the proceeding public 
consultation.

June 2023 • Publicise through our social
media and engagement
platforms, and website.

• Issue a call to register for
mailings and updates.

• Publish invitation to prepare
place plans on our Local Place
Plans webpage and send out
individual invites to
Community Councils and
registered Community Bodies.

Public consultation “Call for 

Evidence”

Consult the public on their 
experience and knowledge of the 
places where they live, work and 
spend their time, including the 
planning issues affecting these 
places and them as individuals; and 
seek wider views of statutory and 
key stakeholders to determine the 
appropriate level evidence for the 
Evidence Report.

June - August 2023 Call for Evidence consultation 
(Place Standard based survey) in 
the form of -

• Online survey through Stirling’s
public participation platform
Engage Stirling

• Physical survey and material
made available in public/
community buildings, eg.
libraries, community hubs.

Inform the public and stakeholder 
of the public consultation once live.

Local Development Plan-
Preparation Stage

Engagement Type & 
Purpose

Timetable - month What is involved?Key Consultation/
Engagement Activities

https://www.stirling.gov.uk/planning-and-building/planning/development-planning/local-place-plans/
https://www.ourplace.scot/About-Place-Standard
https://engage.stirling.gov.uk/en-GB/


Timetable - Quarter1 

3  Strategic Outcomes as set out the Stirling Plan, 2017-27 (local outcome improvement plan): Social and Economic Equality; Financial Sustainability; Carbon Net Zero, and Strong Community.  

4  Statutory stakeholder in accordance with section 16B of the Town and Country Planning (Scotland) Act 1997, as amended.

Internal (Stirling Council) 

engagement 

Engage with key Services and 
Elected Members to gather views 
on the effectiveness of the current 
LDP and the priorities for the next 
LDP3, with a focus on identifying 
the planning issues  affecting local 
communities and delivery of the 
Council’s Strategic Outcomes 3

May - June 2023

External engagement 

Engage directly with statutory 
and key stakeholders 4, and such 
persons or bodies who the Council 
considers have a role in meeting 
the legislative requirements of the 
Evidence Report, ensuring that the 
views of seldom-heard groups are 
sought.

July - October 2023 • Targeted engagement with
community councils to gain
a better understanding about
their place and providing
preparation of Local Place
Plans including promoting
opportunities to connect and
align the respective LDP and
LPP engagement processes.

• Consultee-led engagement
with early year’s children (0-4)
and primary school children
(aged 4-11) to seek view on
their experience of place
through use of toolkits to
support conversations
between educators/teachers 
and children, and capture views
about play needs and
opportunities in their area,
including likes and dislikes
about their places.

• Targeted engagement with
secondary school children
(aged 12 to 17) and young
people (18 to 25) through
Youth Parliament
Representatives, Social Justice
and Sustainability Ambassador
Groups, Young Scot Members
for Stirling and student
representatives in higher
education.
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• Targeted engagement with
groups and organisations
representing disabled people
and older people through
workshops/meetings and/or
written requests for specific
views.

•  Targeted engagement with
Gypsies and Travelling People
through working group forums
and the Travelling Persons’ Site
Manager.

• Engage with key agencies
and Infrastructure providers
(SEPA, Transport Scotland, etc.)
through workshops/meetings
and/or written requests for
specific evidence.

• Targeted engagement with
housing providers and
representative bodies through       
group forums and/or written
requests for specific evidence.

Targeted engagement Potential follow-up engagement 
to develop/refine evidence or 
overcome any areas of dispute aris-
ing from public consultation and 
stakeholder engagement sessions, 
or where the viewpoint of a key 
stakeholder(s) on the sufficiency of 
evidence is unknown.

October - November 2023 Engagement through workshops, 
meetings and/or written requests.

Public Consultation on draft 

Evidence Report

Public consultation on the scope 
and content of the draft Evidence 
Report to clarify areas of agree-
ment/dispute on evidence for 
the purposes of the ‘Gate Check’ 
Examination.

January - March 2024 • Consultation report and
material on Stirling’s public
participation platform Engage
Stirling.

• Hard copies of consultation
report and material available in
public/community buildings,
e.g. libraries. community hubs.



Monitoring & Evaluation Monitoring & Elevation of the 
engagement exercise, informed 
by contributor feedback, will take 
place following each consultation. 
Lessons and improvements will be 
identified and lead to changes in 
mmethods/approaches to improve 
quality and effectiveness of future 
consultation and engagement 
exercises.

Ongoing • Publish feedback surveys to all
contributors.

• Public summary report on the
consultation exercise.

• Reporting through subsequent
versions of the Development
Plan Scheme and Participation
Statement.

Stage 2 - Preparation of Proposed 

Local Development Plan

Call for Ideas and Sites 

Consultation and Engagement

Consult and engage statutory and 
key stakeholdrs on their ideas for 
the next Local Development Plan 
including views on the vision and 
spatial strategy that builds on the 
evidence and information provided 
during the prior ‘Call for Evidence’ 
consultation and the published 
Evidence Report.

January - April 2025 I. Call for Ideas and Sites consulta-
tion in the form of -
• Online questions through

Stirling’s public participation
platform Engage Stirling.

• Physical copies and material
made available in public/com-
munity buildings, e.g. libraries,
community hubs.

II. Internal and External
Engagement with statutory and
key stakeholders in the form of
meetings/workshops/information
requests.

Consultation on Proposed Local 

Development Plan

Consult and engage statutory and 
key stakeholders on the Proposed 
Land Development Plan, proposed 
Delivery Programme and 
Environmental Report.

May - July 2026 • Minimum 12 weeks
consultation, including
engagement with key
stakeholders and communities
most affected by the proposals
contained within the Proposed
Plan.

• Hold a series of community
and stakeholder events/meet-
ings to publicise and present
the Proposed Plan.
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Summary of engagement activities undertaken during reporting period

September 2021 - 

March 2023

Internal engagement:

• We have worked closely with our Community Developemnt and Education teams, and continue to do so, in developing
the engagement strategy for the Evidence Report stage of the Local Developemnt Plan process, with a specific focus on
engaging effectively with seldom-heard groups, our priority communities5, and children and young people.

• We have engaged Elected Members on our intentions for Local Development Plan engagement and assisting
communities with the preparation of Local Place Plans.

 Community engagement:

• We have carried out a pre-engagement survey with community councils and community representatives to help inform
our approach to engagement with communities to achieve greater participation.

• We have held informal discussions with a number of communities on Local Place Plans, and carried out a survey to
establish both the level of community interest in such plans and views on assistance needed to prepare one.

• A Local Place Plans event was held in February 2023 to inform communities about their role in the development planning
process, the stages involved in their preparation and likely timescales, and our intentions for assisting communities in
their preparation for which feedback was sought.

Developers Forum:

• A meeting of the Stirling Council Developers Forum, attended by private homebuilders and planningagents/consultants,
was held in September 2022 to provide information on the intended arrangements for local development plan
preparation, including how and when further engagement will take place.

7. Previous engagement activities undertaken:

Table 3. Summary of key consultation activities previously undertaken

19
5  There are 8 priority communities in the Stirling Council area. These are Bannockburn and Hillpark; Cornton; Cowie; Fallin; Mercat Cross and Stirling City Centre; Plean; Raploch, and St. Ninians

Previous engagement activities undertaken by theplanning authority in relation to the preparation of the
next local development plan are summarised in the table below.

Reporting period Summary of engagement activities undertaken during reporting period



Cross-authority collaboration:

• We contiue to colloborate and engage with planning colleagues from the Loch Lomod and Trossachs National Park
Authority, and Falkirk and Clackmannanshire Councils on local development planning matters and Local Place Plans
assistance.

.
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8. Contact us with your views and register for participation

Under the Planning (Scotland) Act 2019, we are required to seek the views of the public on the content of the 
participation statement. It is also good practice to discuss with key agencies and communities how best to 
engage with them in preparing local development plans.  We would therefore like your views on our approach 
to engagement and how you would like to participate in the plan-making process.

A Local Development Plan participant database has also been established to record the details of all 
individuals and organisations wishing to be kept up-to-date with the Local Development Plan process. 
Interested individuals or organisations can have their details added to the database by contacting us through 
any of the methods below:

Email:           LDP@stirling.gov.uk 

Telephone: 01786 233678

Write:           Development Planning

        Planning & Building Standards

        Stirling Council

Teith House, Kerse Road

Stirling, FK7 7QA

Please also sign up to Stirling Council’s Engagement Platform, Engage Stirling, to receive notification of live 
consultations on the LDP

https://engage.stirling.gov.uk/en-GB/
mailto:LDP@stirling.gov.uk



